PROJECT PHASING] e P

-- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
RAISED PAVEMENT MARKERS, AS MUCH AS POSSIBLE WITHOUT
INTERFERING WITH EXISTING TRAFFIC, ON NEWLY COMPLETED
WIDENING OF NC 146 (-L-) FROM:

STA. 35+60 +/- -L- TO STA. 55+40 +/- -L-
(SEE SHEETS TCP-16 THRU TCP-22).

CONTRACTOR, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2, 3, 4 & 5 OF 7:

-- SHALL BEGIN CONSTRUCTION, AS MUCH AS POSSIBLE, THE LEFT
SIDE OF PROPOSED WIDENING (A MINIMUM OF 8.1 METERS FOR
TWO LANE SECTION & 11.4 METERS FOR THREE LANE SECTION
UTILIZING A TEMPORARY SLOPE OF 2:1) OF NC 146 (-L-) FROM
STA. 52+80 +/- -L- TO STA. 64+60 +/- L- (INCLUDING
PROPOSED MIAMI ROAD [-Y8-], ALL DRIVEWAYS, PROPOSED CURB
& GUTTER, PROPOSED DRAINAGE AND PROPOSED RETAINING WALLS)
UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE (SEE CONSTRUCTION PLANS AND SHEETS TCP-9 THRU 13).

STEP 2:
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A: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING
ROADWAY STANDARD DRAWING NO. 1101.02 SHEETS 1, 2,
3, 4 &5 OF 7.

B: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST
DRAINAGE STRUCTURE AS SHOWN IN THE CONSTRUCTION
PLANS AND COVER WITH STEEL PLATES TO PROTECT
STRUCTURE DURING CURING.

C: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF EACH WORK PERIOD.

D: WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL
LANE USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEETS 1, 2, 3, 4 & 5 OF 7. BACKFILL & PAVE, IF
REQUIRED, UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT (SEE CONSTRUCTION PLANS).

E: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY

SHALL BEGIN CONSTRUCTION OF THE REMAINDER RIGHT SIDE OF
THE PROPOSED NC 146 (-L-) FROM:

STA. 35+80 +/- -L- TO STA. 47+40 +/- -L-
(INCLUDING PROPOSED CP&L DRIVE [-Y1-], ALL DRIVEWAYS,
PROPOSED CURB & GUTTER AND PROPOSED DRAINAGE) UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE
CONSTRUCTION PLANS).

NOTE: CONTRACTOR SHALL REMOVE & RESET WATER FILLED
BARRIER FROM THE LEFT SIDE OF THE EXISTING
NC 146 (-L-) TO THE RIGHT SIDE OF PROPOSED
NC 146 (-L-) AS SHOWN ON SHEETS TCP-17 THRU 20
FROM:
STA. 39+80 +/- -L- TO STA. 40+60 +/- -L- AND
STA. 46+00 +/- -L- TO STA. 47+00 +/- -L-.

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF

-~ SHALL BEGIN CONSTRUCTION, UTILIZING PAVING & WEDGING THE END OF THE WORK PERIOD. PHASE II, STEP 3 IN ONE WORK PERIOD.
OPERAging?oiggpg?FD-gg-zio(é¥i:)1gzgg:+/- -Y9- CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
AND PROPOSED MILLER ROAD (-Y10-) FROM: SHEET 1, 2, 3, 4 & 5 OF 7: STEP 3: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
STA. 10+10 +/- -Y10- TO STA. 10+75 +/- -Y10- SHEET 1 & 2 OF 7:
(INCLUDING ALL DRIVEWAYS, PROPOSED CULVERT EXTENSION, CONSTRUCT REMAINDER OF THE LEFT SIDE OF PROPOSED
PROPOSED CURB & GUTTER AND PROPOSED DRAINAGE) UP TO, BUT WIDENING OF NC 146 (-L-) FROM: --  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE STA. 49+60 +/- -L- TO STA. 52+80 +/- L- AND TEMPORARY RAISED PAVEMENT MARKERS ON NEWLY COMPLETED
CONSTRUCTION PLANS AND SHEET TCP-13). (INCLUDING EASTERN DRIVE [-Y5-], OVERLOOK ROAD [-Y6-], PROPOSED WIDENING OF NC 146 (-L-), WEST SCHOOL
PROPOSED CURB & GUTTER, PROPOSED DRAINAGE AND PROPOSED ROAD (-Y4-), EASTERN DRIVE (-Y5-), OVERLOOK ROAD (-Y6-),
- RETAINING WALL) UP TO, BUT NOT INCLUDING THE FINAL LAYER OVERLOOK ROAD EXTENSION (-Y7-) AND MIAMI ROAD (-Y8-)
MAY BEGIN INSTALLATION OF TEMPORARY SIGNAL AT THE
INTERSECTION OF NC 146 (-L-) & US 25 (-Y9-) OF SURFACE COURSE (SEE CONSTRUCTION PLANS AND SHEETS FROM STA. 46+40 +/- -L- TO STA. 64+60 +/- -L-, SHIFT
FOR INTERMEDIATE TRAFFIC PATTERN (SEE SIGNAL PLANS AND TCP-20 AND 21). TRAFFIC TO INTERMEDIATE TRAFFIC PATTERN AND ACTIVATE
SHEET TCP-29). : TEMPORARY SIGNAL AT THE FOLLOWING INTERSECTIONS (SEE
NOTE: CONSTRUCTION OF PROPOSED OVERLOOK ROAD (-Y6-) SIGNAL PLANS AND SHEETS TCP-23 THRU TCP-29):
SHALL REQUIRE THAT THE EXISTING ROADWAY BE
REMOVED. THE CONTRACTOR SHALL NOT CLOSE OVERLOOK NC 146 (-L-) & WEST SCHOOL ROAD (-Y4-),
PHASE II ROAD (-Y6-) UNLESS DIRECTED BY THE ENGINEER NC 146 (-L-) & OVERLOOK ROAD/EXTENSION (-Y6/7-) AND
(COORDINATION WITH THE DIVISION TRAFFIC ENGINEER & NC 146 (-L-) & US 25 (-Y9-).
REGIONAL TRAFFIC ENGINEER IS REQUIRED). DURING
CONSTRUCTION THE CONTRACTOR SHALL PLACE AGGREGATE NOTE: CONTRACTOR SHALL PLACE TYPE II BARRICADES AT -Y-
CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF
PHASE II. STEP 1 IN ONE WORK PERIOD. | BASE COURSE, INCIDENTAL STONE OR ASPHALT BASE LINES, TYPE III BARRICADES AT ALL OTHER LOCATIONS
’ ’ COURSE & BINDER COURSE TO MAINTAIN ACCESS AT ALL AND DRUMS TO CLOSE EXISTING TO TRAFFIC.
TIMES. CONTRACTOR SHALL PLACE INTERMEDIATE
. PAVEMENT MARKINGS (PAINT) ON ASPHALT BINDER/ NOTE: TRAFFIC SHOULD NOW BE IN THE INTERMEDIATE TRAFFIC
STEP 1: CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1 & 2 OF 7: SURFACE COURSE OR DRUMS ON AGGREGATE BASE PATTERN AS SHOWN ON SHEETS TCP-16 THRU 18 AND
COURSE/INCIDENTAL STONE TO DELINEATE THE TRAVELWAY TCP-23 THRU 29.
.- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT) DURING CONSTRUCTION.
AND TEMPORARY RAISED PAVEMENT MARKERS ON NEWLY COMPLETED
COMPLETE CONSTRUCTION OF THE LEFT SIDE OF PROPOSED STEP 4: - THE FOLLOWING NOTES ARE APPLICABLE FOR PHASE II, STEP 4.

PROPOSED WIDENING OF NC 146 (-L-), SCHENCK PARKWAY (-Y-),

CP&L DRIVE (-Y1-), BUTLER ROAD (-Y2REV-), PLOTT

PLACE(-Y3-), WEST SCHOOL ROAD (-Y4-), EASTERN

DRIVE (-Y5-) AND TEMPORARY PAVEMENT (STA. 52+00 +/- -L-

TO STA. 55+40 +/- -L- COMPLETED IN PHASE I, STEP 4) FROM:
STA. 35+40 +/- -L- TO STA. 55+40 +/-,

SHIFT TRAFFIC TO INTERMEDIATE TRAFFIC PATTERN AND

ACTIVATE TEMPORARY SIGNAL AT THE FOLLOWING INTERSECTIONS

(SEE SIGNAL PLANS AND SHEETS TCP-16 THRU TCP-22):

NC 146 & OFF/ON RAMPS TO I-26 WB,
NC 146 (-L-) & SCHENCK PARKWAY (-Y-),

WIDENING (A MINIMUM OF 8.1 METERS FOR TWO LANE SECTION &
11.4 METERS FOR THREE LANE SECTION UTILIZING A TEMPORARY
SLOPE OF 2:1) OF NC 146 (-L-) FROM:

STA. 52+80 +/- -L- TO STA. 64+60 +/- L-
(INCLUDING PROPOSED MIAMI ROAD [-Y8-], ALL DRIVEWAYS,
PROPOSED CULVERT EXTENSION, PROPOSED CURB & GUTTER,
PROPOSED DRAINAGE AND PROPOSED RETAINING WALLS) UP TO,
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE BEGUN
IN PHASE I, STEP 4 (SEE CONSTRUCTION PLANS AND SHEETS

‘TCP-9 THRU 13, 21 AND 22).

INSTALL TEMPORARY SIGNALS AT THE FOLLOWING INTERSECTIONS

NOTE: CONTRACTOR SHALL PLACE TRAFFIC BACK INTO THE EXISTING

PATTERN AT THE END OF EACH WORK PERIOD.

NOTE: CONTRACTOR SHALL PLACE TYPE II BARRICADES AT -Y-

LINES, TYPE III BARRICADES AT ALL OTHER LOCATIONS AND
DRUMS TO KEEP PROPOSED WIDENING CLOSED TO TRAFFIC.

NOTE: WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO

TRAFFIC, INSTALL TEMPORARY STEEL PLATES, AS DIRECTED
BY THE ENGINEER. MAY WORK EACH LOCATION INDEPENDENTLY

NC 146 (-L-) & CP&L DRIVE (-Y1-), OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED BY THE
NG 146 (-L-) & WEST SCHOOL ROAD (-Y4-) AND FOR INTERMEDIATE TRAFFIC PATTERNS (SEE SIGNAL PLANS AND ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE
NC 146 (-L-) & OVERLOOK ROAD/EXTENSION (-Y6/7-). SHEETS TCP-24, 25, 26 & 29): WORK IN THE FOLLOWING SEQUENCE, IN STEPS 'A’ THRU 'E’.

NOTE: CONTRACTOR SHALL PLACE TYPE II BARRICADES AT -Y-
LINES, TYPE III BARRICADES AT ALL OTHER LOCATIONS
AND DRUMS TO CLOSE EXISTING TO TRAFFIC.

THE FOLLOWING NOTES ARE APPLICABLE FOR PHASE II, STEP 2.

NOTE: CONTRACTOR SHALL PLACE TRAFFIC BACK INTO THE EXISTING
PATTERN AT THE END OF EACH WORK PERIOD.

NOTE: CONTRACTOR SHALL PLACE TYPE II BARRICADES AT -Y-
LINES, TYPE III BARRICADES AT ALL OTHER LOCATIONS AND
DRUMS TO KEEP PROPOSED WIDENING CLOSED TO TRAFFIC.

NOTE: CONTRACTOR MAY BEGIN CONSTRUCTION OF PROPOSED

SIDEWALKS, PROPOSED/REQUIRED CURB CUTS AND WHEEL CHAIR

RAMPS, AS DIRECTED BY THE ENGINEER (SEE CONSTRUCTION
PLANS AND SIGNAL PLANS).

NOTE: WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO
TRAFFIC, INSTALL TEMPORARY STEEL PLATES, AS DIRECTED

BY THE ENGINEER. MAY WORK EACH LOCATION INDEPENDENTLY

OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED BY THE
ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE
WORK IN THE FOLLOWING SEQUENCE, IN STEPS 'A’ THRU 'E’.

NC 146 (-L-) & WEST SCHOOL ROAD (-Y4-),
NC 146 (-L-) & OVERLOOK ROAD/EXTENSION (-Y6/7-) AND
NC 146 (-L-) & US 25 (-Y9-).

PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
RAISED PAVEMENT MARKERS, AS MUCH AS POSSIBLE WITHOUT
INTERFERING WITH EXISTING TRAFFIC, ON NEWLY COMPLETED
WIDENING OF NC 146 (-L-) FROM STA. 46+40 +/- -L- TO
STA. 64+60 +/- -L- (SEE SHEETS TCP-23 THRU TCP-29).

CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2, 3, 4 & 5 OF 7:

CONTINUE CONSTRUCTION (BEGUN IN PHASE I, STEP 4),
UTILIZING PAVING & WEDGING OPERATIONS, OF PROPOSED
US 25 (-Y9-) FROM: |
STA. 10+00 +/- -Y9- TO STA. 13+20 +/- -Y9-
AND PROPOSED MILLER ROAD (-Y10-) FROM:

STA. 10+10 +/- -Y10- TO STA. 10+75 +/- -Y10-
(INCLUDING ALL DRIVEWAYS, PROPOSED CURB & GUTTER AND
PROPOSED DRAINAGE) UP TO, BUT NOT INGCLUDING THE FINAL
LAYER OF SURFACE COURSE (SEE CONSTRUCTION PLANS AND
SHEET TCP-13).

A: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING
ROADWAY STANDARD DRAWING NO. 1101.02 SHEETS 1, 2,
3, 4 &5 0F 7.

B: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST
DRAINAGE STRUCTURE AS SHOWN IN THE CONSTRUCTION
PLANS AND COVER WITH STEEL PLATES TO PROTECT
STRUCTURE DURING CURING.

C: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF EACH WORK PERIOD.
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